


# Programme & Project Management

Think bold, act reliable

(expleo)

# Management Services



- RM Framework Strategy
- Release Governance
- Cutover Management


(expleo)

# Programme & Project Management

The Expleo Programme and Project Management service offers a full range Services backed by best practice frameworks to enable the implementation of Programmes and Projects across all verticals with a focus on benefits realisation and quality in delivery

#### **PPM Services Include:**

- **Programme & Project Delivery PPM from** inception to closure.
- **Programme & Project Recovery Recovery of** programmes and projects that have missed or are at risk to miss milestones.
- **Change Management –** delivering change to business users in an efficient manner that caters for all stakeholders.



Our PPM service is built around our PPM Centre of Excellence, which are our core PPM soft skills, capabilities and values applied to all the work we do with our clients.



# **Programme & Project Delivery**

Expleo Programme and Project Delivery & Recovery use the PMBOK Methodology with additional focus on Benefits Realization to deliver projects with an increased focus on overall quality. However, we take a flexible approach that is tailored to Client needs which allows Expleo to provide the most efficient and cost effective project delivery mechanism for each client

# Monitoring Quality Governance Planning Executing Closing Closing Post Project Benefits Governance & Controlling Repeatable Phase

**Expleo PPM Framework** 

**Expleo PPM Approach** 



Our PPM Framework and Approach provide a standardised method deliver increased quality, reduce risk, and ensure projects are governed with a focus on delivering benefits




# **Programme & Project Recovery**

The Expleo Programme & Project Recovery process aligns with PMBOK and verifies that the Business Case is still valid for all the recovery options.

At all stages in the process, the themes of Budget & Resources, Risk and Communication receive significant focus to ensure the programme or project gets back to green as soon as possible.

Stakeholder involvement is key for successful programme & project recovery



The Expleo PPM recovery process is designed to quickly assess the issues and provide solution options for stakeholders to ensure the programme can return to normal delivery processes.



# **Change Management**

The Change Management service works to the Business Change Management System, RAPID©, which can be used to supplement organisations current project delivery processes. Our Change Management Service focuses on delivering change to business users in an efficient manner that caters for all stakeholders.

The phases in our RAPID© methodology which can be deployed to support Change Management processes:

- **R**ecognising the need for change
- Appraising and diagnosing the Change
- **P**reparing and planning for the change
- Implementing the change
- Recovering the Change **D**ividend or benefits

#### **Expleo Change Management Framework**

