

Example Project Plan and Pricing

Project Phase	Description	Estimated Days	Cost (£1,200/day)
Discovery & Requirements	Understand objectives, data sources, success metrics, and technical environment	3 days	£3,600
Data Review & Preparation	Assess data quality, structure, and readiness for modelling	5 days	£6,000
Model Development	Build statistical, ML, or AI models tailored to requirements	10 days	£12,000
Model Validation & Testing	Accuracy, bias, robustness and performance testing	5 days	£6,000
Deployment Support	Integration with cloud platforms and pipelines	4 days	£4,800
Knowledge Transfer & Training	Documentation, workshops, and mentoring	3 days	£3,600

Total Estimated Effort: 30 days
Total Estimated Cost: £36,000